M achine Studies

Schedule for Run1-15,2002

04/29, 0000 to 2400

Time Descriptions Studiers | SRStatus
Monday 04/29/02
0000-0400 || Beam energy calibration by depolariza- Chae Stored
tion beam, no
injection
0000-0300 || Controlled Access linacto install the 340- || Pasky No injection
to-N
0300-0600 || Install water load and cap off pcgun, linac || Pasky No injection
beam ready by 0600
0400-1000 || thermal imaging on the SR dipole bus, Carwar No beam
control access with Dipole on PSgroup
0700-0900 || Verify good booster operation with beam || Sereno Booster
beam
0800-0900 || Investigation of S:IK 3 setpointsproblem || PSgroup No beam
0900-1400 || RF sourcetest. Switch to RF2 and per- Horan Stored
form retuning, no beam before 1000 Cherbak beam and
injection
L enkszus
1400-1600 || PAR qualification consoletest Banks Stored
beam and
injection
1400-1600 || SR qualification console test Sutton Stored
beam and
injection
1600-2000 || datapool correction with overlap compen- || Emery Stored
sation L enkszus beam and
injection
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Time Descriptions Studiers | SRStatus
2000-2400 || Multibunch instability study Harkay Stored
beam and
Injection
2400 Beginning of shutdown OPS No beam
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